

GSO MPW Plan

Tech. Node	2023											
	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
12nm				19 APR 1434							15 NOV 1435	
22nm	16 JAN 2250		06 MAR 2251		08 MAY 2252		03 JUL 2253	28 AUG 2254		16 OCT 2255		04 DEC 2256
28nm	30 JAN 0369			24 APR 0370			17 JUL 0371			23 OCT 0372		
40nm			20 MAR 0473			12 JUN 0474				23 OCT 0475		
55nm		27 FEB 06B1			08 MAY 06B2			28 AUG 06B3			20 NOV 06B4	
110/130nm		13 FEB 13C3			29 MAY 13C4			21 AUG 13C5		30 OCT 13C6		
150nm			27 MAR 1515				10 JUL 1516					04 DEC 1517
180nm		27 FEB 18H1			08 MAY 18H2			14 AUG 18H3			06 NOV 18H4	
45RFSOI			15 MAR 4R13				11 JUL 4R14			03 OCT 4R15		
9HP		22 FEB 9H17			24 MAY 9H18			22 AUG 9H19			14 NOV 9H20	
8XP	25 JAN 8X12			26 APR 8X13			25 JUL 8X14			24 OCT 8X15		
130NSX1		08 FEB 8N07				21 JUN 8N08				10 OCT 8N09		
45SPCLO		15 FEB 4C07			17 MAY 4C08			15 AUG 4C09			14 NOV 4C10	
45RFE			28 MAR 4E04					08 AUG 4E05			28 NOV 4E06	
SPA4				12 APR 5P06					12 SEP 5P07			